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for the Month of September 1964

General
This contract provides spare devices and sub-assemblies, including
the FY64 AGE and spares additions, for systeras produced under
Contracts KD3540, FL-4001, P.O. 13832, and P.O. 12393. In
addition, three (3) separate items: ECP-1 Nav Pansl and Reprogramming
Computer, Scope Change No. 1 System Test Rack, and H-330 Coupler
Retrofit kits are included as part of this contract.
Work Accomplished - September
A, FOriginal Spares Order
G-1 platiorm was delivered, Nine (9) out of the ten (10) major
devices have been delivered and all sub-assemblies have been
completed,
B. Navigation Panel Modifications
All kits have been completed.
C. Siepper Motors
All twelve (12) motors have been completed,
D. Coupler Retrofit Kits
All of the 140 kits have been completed.
E, Add-On FY64 Spares
Fabrication pfoceedéd on ‘schedule.
F. Additional AGE
All items have been ordered or are being fabricated.
Work Scheduled - Octaober

A, ‘Deliver the final plaiform (G-2) on the original spares order.

B. Continue fabrication and delivery to stock of items on the add-on
spares and the additional AGE orders

C. Complete coupler mods.
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ncial Status

A, At the end of figcal Septembaf, we were funded for| |
ag indicated on the attached cost curves. This has recently been
increased td

B. Cost curves through fiscal September are attached,

Overtime
Figcal Period No. of Wks, Hrs, Requested Hrs;‘ Expended
24 August - 20 September_ 4 600 488
21 September - 18 October 4 400

Overtime expended in September and requested in October is associated

with the effort to complete the original spares order and to pull in

delivery of the critically needed items on the add-on spares and the
additional AGE orders. '

Attachmaents

A. FL-4004 FY1984 Spares - Devices

B. FL-4004 Cost Curve - Summary /

C.. FL-4004 Cost Curve - H330 Spares -

D 'FL-4004 Cost Curve .- H357 Spares
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